7/17/2018 GSA.gov Mail - ODC, BA80, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, Progress Payment #01 - $51,850.00

G S A John Czarapata - WPIDAB <john.czarapata@gsa.gov>
A\

ODC, BA80, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, Progress
Payment #01 - $51,850.00

1 message

John Czarapata - WPIDAB <john.czarapata@gsa.gov> Tue, Jul 17, 2018 at 11:24 AM
To: NCR Aaccounts Payable <ncr-accountspayable@gsa.gov>

Cc: Alexis Ramsey - WPH1AA <alexis.ramsey@gsa.gov>, Kelly DeShields - WPH1AA <kelly.deshields@gsa.gov>, Charles
Brown [l <charles.brown@gsa.gov>

ODC, BA80, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, Progress Payment #01 - $51,850.00
NPS, Greenbelt Park, Replace Greenbelt Salt Shed Project

AP Team,

Please process the attached invoice for payment and send me the receipt number for my records.

John Czarapata, Project Manager
U.S. General Services Administration
Public Building Service (WPIDAB)
Office of Design and Construction
Small Projects Division
Project Planning and Execution Br 1
Metropolitan Team
301 7th Street, SW, Room 7919
Washington, DC 20407
202-260-4272 - office

cell

brk 47PM0418C0024 - Payment 01 - NPS Greenbelt Salt Shed - Signed Forms.pdf
654K

hitps://mail.google.com/mail/u/0/?ui=2&ik=c32c3fa5ca&jsver=hICmByCRTiM.en.&cbl=gmail_fe_180711.12_p1&view=pt&search=sent&th=164a8d7bt... 1/1



Standard Form 1034
Revised October 1987
Department of the Treasury
1 TFM 4-2000

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

VOUCHER NO

01

U.S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION
General Services Administration

1800 F Street, NW

Washington, DC 20105

DATE VOUCHER PREPARED

07/17/2018

SCHEDULE NO

CONTRACT NUMBER AND DATE

47PM0517C0018, 06/25/2018

PAID BY

REQUISITION NUMBER AND DATE

#01 - 07/17/2018

-

Pursuant to authority vested in me, | certify that this voucher is correct and proper for payment.

"SX;EE'S Glasgow Investigative Solutions, Inc. DATE INVOICE RECEIVED
AND 3166 Golansky Boulevard, Suite 201 07/17/2018
ADDRESS Woodbridge, Virginia 22192 DISCOUNT TERMS
l— J PAYEE'S ACCOUNT NUMBER
SHIPPED FROM T0 WEIGHT GOVERNMENT B/l NUMBER
DATE OF ARTICLES OR SERVICES UNIT PRICE AMOUNT
NUMBER AND DATE P QUAN-
Forten | R, |y e e e i) T oo [
#01 Jul 17 18 |07/17/2018| Greenbelt Park
6565 Greenbelt Rd, Greenbelt, MD 20770
Project: Replace Sait Shed (AX1100AX)
Lineltem...... | ooieriinn Pro 01
—5<_| Pay from RWA #N 1796656
Contract #47PM0418C0024
PDN #EN47PM0418C0024
i ' sheel(e) if ” (Payee must NOT use the space below) TOTAL 51,850.00
PAYMENT APPROVED FOR EXCHANGE RATE DIFFERENCES
[ provisionaL =s 51,850.00 =$1.00
[] compieTe BY 2
[X] pARTIAL
% FiNAL 51,850.00
PROGRESS TITLE
(] Apvance GSA Project Manager - John Czarapata

“Treasurer”, as the case may be

(Date) (Authorized Certifying Officer) 2 (Title)
ACCOUNTING CLASSIFICATION

: CHECK NUMBER ON ACCOUNT OF U.S. TREASURY CHECK NUMBER ON (Name of bank)

|

Z CASH DATE PAYEE °

Yy |$
1. When stated in foreign currency, insert name of currency. PER
2. If the ability to cartify and authority to approva are combined in one person, one signature only is necessary; otherwise the approving

officer will sign in the space provided, over his official title

3. When a voucher is receipted in the name of a company or corporation, the name of the parson writing the company or corporate TITLE

name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per John Smith, Secretary”, or

Previous edition usable

NSN 7540-00-900-2234

PRIVACY ACT STATEMENT

The information requested on this form is required under the provisions of 31 U S.C. 82b and 82¢, for the purpose of disbursing Federal
money. The information requested is to identify the particular credilor and the ameunts to be paid. Failure to fumish this information will
hinder discharge of Ihe payment obligation




PAGE 1 OF 2 PAGES
REPORT NO DATE
CONSTRUCTION PROGRESS REPORT 1 07/17/2018
LocaTion Greenbelt Park, Greenbelt, MD CONTRACTOR '
Glasgow Investigative Solutions, Inc.
TITLE Greenbelt Salt Shed Replacement (AX1100AX) 3166 Golansky Boulevard, Suite 201
CONTRACT NO. 47PM0418C0024 | WORK ORDER NO. EN47PM0418C0024 Woodbridge, Virginia 22192
WORK STATUS
COMPLETION DATES PERCENT COMPLETED
INITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line 5
divided by Line 3)
07/12/2018 11/30/2018 0.06
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
4 YES [] no YES [] no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
YES (] no YES [] no YES [] no

REPORT BELOWANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE

Contract awarded on 06/25/2018; NTP on 07/12/2018. No issues to report at this time.

This invoice includes general conditions, bonds, insurance, mobilization, and surveys.

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT

CHANGE ORDERS (Total of Column 2, GSA Form 1848B)

TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2)

VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A)
VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)
VALUE OF MATERIAL

olalaleln

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

7. TOTAL VALUE OF MATERIAL (Line 6A plus Line 6B)

8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Line 4, 5, and 7)

9. LESS RETAINAGE
10. SUBTOTAL (Line 8 minus Line 9)
11. BOND PREMIUMS
A. PAID IN PREVIOUS PAYMENTS
B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)
13. SUBTOTAL (Line 10 plus Line12)
14. LESS PREVIOUS PAYMENTS
15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus 51,850.00
SIGNATURE (For Opfional Use) DATE EMENT EN(\SINEER (Signature) DATE
oy C2aRAPATA 07/17/2018
CONSTRUCTION ENGINEER (Signature) DATE cﬁhs:. CONSTRUCTION ENGINEER (Signatuse) DATE
GSA PmfeoR

GENERAL SERVICES ADMINISTRATION

GSA FORM 184 (REV. 9-79)



PAGE 2 OF 2  PAGES

CONSTRUCTION PROGRESS REPORT (Work Breakdown) i T
CONTRACT NUMBER 47PM0418C0024 TASK ORDER NUMBER OPT. NUMBER
TOTALVALUE | (¥ VALUE OF WORK COMPLETED VALUE OF TOTAL VALUE OF
OF WORK ITEM Previous Value Current Value MATERIALS COMPLETED WORK
WORK ITEM (Dollars Only) (Dollars Only) (Dollars Only) (Dollars Only) AND MATERIALS
(1) (2) (a) (b) (4) (5)
---GREENBELT SALT SHED REPLACEMENT---
General Conditions
Bonds & Insurance
Mobilization
initial, Project, and Final Surveys
Survey and Initial Take Off - Base Line - Design Element
Drawings 65%
Drawings 100%
MDE & LOD Protective Devices
Shoring & Bracing / Protection and Barriers for Demo
Site Demo and Remove Asphalt and Building Structure
Removal and Disposal, Hauling Spoils
Regrade and Establish New Compaction
Form and Pour New Footers Reinforced Concrete
Form and Pour New Foundation and Wall Concrete
Form and Pour New 6" Trowel Finished Slab
Install New Truss System and Frame for Upper Shell
Install 2ea. 30'x30' Garage Doors
Install Standing Seam Metal Roof
Replace Drainage of Existing Trench Drain System
Install Front and Back Side Walls (Wood)
Install New Louver and Sides to Match Maint. Yard
Paint Wood Walls and Sides to Match Maint. Yard
Install Gutters, Downspouts, and Splash Blocks
Provide New Main Power Panel Breaker w/Disconnect
Provide New Interior Lighting and Conduits
Lighting for Exterior
Power Supply Line for New Weatherproof GF| Outlets
As-built Drawings
Final Demobilization
Closeout Documents, O&M Manuals, etc.
% ™
TOTAL 851,065.25 k 51,850.00( / 51,850.00

GENERAL SERVICES ADMINISTRATION T e GSA 184A (REV. 3/2015)
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